Fall 2010 (1107) Schedule Build Timeline
11/9/09 – Copy Fees and Prior Term Copy run (11/11/09, 11/26/09-11/27/09 holidays)
12/7/09 – Phase I begins 
12/18/09 – Phase I ends 
12/21/09 – Phase II begins (12/24/09-12/25/09 holidays, 12/28/09-12/31/09 closed, 1/1/10 holiday)
1/15/10 – Phase II ends
1/19/10 – Phase III begins (1/18 holiday)
1/29/10 – Phase III ends
2/1/10 – Phase IV (final) begins

2/12/10 – Phase IV (final) ends
2/15/10 – Schedule of Classes made viewable to all on LOUIE

2/19/10 – Early Enrollment Appointment E-mails are sent from Registrar’s Office

3/22/10 – Early Enrollment begins for continuing students

